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SOLUTION SET
Build New Runways, ‘06

Use Crossing Runway Procedures, ’04 – ‘05
b. Implement…at Remaining Locations

Redesign Terminal Airspace and Routes
Routes Independent From Navigation Aids:
a. RNAV Route Development through ’04
b. RNAV Route Development ’05 through ’10
bb. NYICC, ’08/’09
Redesign Terminal Airspace:
p. NY/NJ/PHL Metropolitan Redesign, ’06
v. BCT Airspace, ‘04
Fill Gaps in Arrival and Departure Streams 
Metering and Merge Planning:
b. TMA-MC, ‘03
Collaborate to Manage Congestion
m. Departure Spacing Program

Reduce Voice Communications
b. CPDLC, National Deployment
Reduce Vertical Separation Minimum 
a. DRVSM, ‘05

Accommodate User  Preferred Routing
Conflict Identification and Planning:
a. URET, ’04
Metering and Merge Planning:
c. TMA-MC
Maintain Runway Use in Reduced Visibility 
Long Term:
f. LNAV/VNAV, National, ‘04-’10 

Reconfigure Airports Efficiently
a. ITWS, ‘04

Provide Better Hazardous Weather Data
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Nationwide ’03 – ‘13

Nationwide ‘03
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